

## CzechIdM - Task #2617

### FE: create CodeableField component

12/17/2020 10:54 AM - Radek Tomiška

<b>Status:</b>	Closed	<b>Start date:</b>	12/17/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Radek Tomiška	<b>% Done:</b>	100%
<b>Category:</b>	Frontend	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	10.8.0		
<b>Description</b>			
Name is prefilled automatically on role detail - generalize feature as CodeableField component and use it for all codeable agendas - role, role catalogue, tree type, tree node, codelist, codelist item, form definition, form attribute, notification template and script.			
<b>Related issues:</b>			
Has duplicate CzechIdM - Task #1359: FE: CodeableField component		<b>Rejected</b>	<b>11/02/2018</b>

### History

#### #1 - 12/17/2020 11:47 AM - Radek Tomiška

- % Done changed from 0 to 90

Component is implemented, commit:

<https://github.com/bcvsolutions/CzechIdMng/commit/56e881632293a49fb310cfac79f054319bc96fd5#diff-6c641bc83eaaea9b7a60a0952bc8038dfeb0669c879e337a7d272b485c2dd79c>

Could you provide me a feedback, please?

#### #2 - 12/17/2020 11:51 AM - Radek Tomiška

- Description updated

#### #3 - 12/18/2020 10:59 PM - Radek Tomiška

- Status changed from New to Needs feedback

- Assignee changed from Radek Tomiška to Vít Švanda

#### #4 - 01/05/2021 03:15 PM - Vít Švanda

- File screencast-localhost\_3000-2021.01.05-16\_11\_34.webm added

- Status changed from Needs feedback to Resolved

- Assignee changed from Vít Švanda to Radek Tomiška

- % Done changed from 90 to 100

I did review and tested it. Thanks for this nice UX feature.

#### #5 - 03/05/2021 11:38 AM - Radek Tomiška

- Status changed from Resolved to Closed

#### #6 - 04/14/2021 09:45 AM - Radek Tomiška

- Has duplicate Task #1359: FE: CodeableField component added

### Files

screencast-localhost_3000-2021.01.05-16_11_34.webm	1.3 MB	01/05/2021	Vít Švanda
--	--------	------------	------------